EXTENSION OF TIME

Name of the Work:	Construction of Primery School at Shettyhalli, in Ward No-12, In Shettyhalli Sub-Division.
Job No:	012-11-000012
Work order No:	22/11-12 Dt:23.04.2011
BR No:	60/13-14 Dt:31.01.14

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike